RPA PROJECT MANAGEMENT
Project Status Report
Department of Transportation

Statewide

Salmon, C.

n/a, .

Project: Project Work Type: Delivery Method: Project Budget:
Machinery Sheds-Phase 2 New Construction Agency Resources $1,230,000.00
,\SAtl‘j‘Ittﬁ‘)’;’édiN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
245/000’_01_2008 Construction $0.00

In Progress
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: . Construction started in June 2009. Anticipated completion date June 2010.

Issues: ! Under construction. Fire Marshal requested additional information to approve project.

Salmon, C.

n/a, .

Project: Project Work Type: Delivery Method: Project Budget:
Machinery Sheds-Phase 1 New Construction Agency Resources $1,870,000.00
fﬂtatt?g;'édi,\l Current Work Phase: Req'd Work Ph Compl: MACC Budget:
245/000-02-2006 Construction $1,833,300.00

In Progress
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: . Estimated completion early 2010.

Issues: . Under construction -- Fire Marshal requested additional information to approve project.

TDOT Region 1

Project:

TDOT Region 1
Ernestville, TN

1-26 Welcome Center-Ernestville

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$9,579,500.00

Current Work Phase:

Req'd Work Ph Compl:

MACC Budget:

Salmon, C.

Edwards, T.

Vaughn & Melton

241/010-01-2005 Root Project $3,946,900.00
Open
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: !
Issues: .

Wednesday, April 07, 2010

9:14 AM
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Project:

1-26 Welcome Center-Utilities
TDOT Region 1

Ernestville, TN
241/010-01-2005-01

Project Work Type:

New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$4,250,000.00

Current Work Phase:
Construction

Req'd Work Ph Compl:

MACC Budget:
$4,250,000.00

Project Manager:

Salmon, C. Edwards, T.

Construction Admin:

Designer:
Vaughn & Melton

Contractor:
Summers-Taylor, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Notice to Proceed on 10/13/08. Weather delays issued and revised RSC date is 1/21/10.

Project:

1-26 Welcome Center
TDOT Region 1
Ernestville, TN
241/010-01-2005-02

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$4,143,000.00

Current Work Phase:
Substantially Complete

Req'd Work Ph Compl:

MACC Budget:
$4,143,000.00

Project Manager:

Salmon, C. Edwards, T.

Construction Admin:

Designer:
Vaughn & Melton

Contractor:
Summers-Taylor, Inc.

Project Health:

Budget: .

Issues: .

Schedule: . Notice to Proceed was 10/7/08. Project is 87% complete. Weather delays issued and revised RSC date is 1/23/10. Actual
Substantial Completion date 2/1/10.

Project:

1-26 Welcome Center-Erwin Utility Grant
TDOT Region 1

, TN

241/010-01-2005-03

Project Work Type: Delivery Method: Project Budget:
Renovation Grant $100,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Active $0.00

100% Complete

Project Manager:

Salmon, C. Edwards, T.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .

Schedule: . Work is complete.

Issues: .

Project:

Jellico Welcome Center Replace
TDOT Region 1

, TN

241/010-01-2007

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,610,000.00

Current Work Phase:
Construction Closed
Awaiting Closeout Submittals

Req'd Work Ph Compl:

MACC Budget:
$1,456,000.00

Project Manager:

Salmon, C. Edwards, T.

Construction Admin:

Designer:
Vaughn & Melton

Contractor:
Venture One Construction, In

Project Health:

Budget: .

Schedule: . Final Inspection was 9/23/09.

Issues: . The Contractor required to replace asphalt paving in specified area.

Wednesday, April 07, 2010 9:14 AM
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Salmon, C. n/a, .

Project: Project Work Type: Delivery Method: Project Budget:
Brake Testing Inspection Station Addition Agency Resources $100,000.00
UDOLT IRl Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Mosheim, TN A . q L 5l
241/010-01-2008 Active $96,450.00

In Progress
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Anticipated completion date November 2009.

Project: Project Work Type: Delivery Method: Project Budget:
Hancock & Hawkins - New Maint Bldgs New Construction $560,000.00
I,l?]ﬁ)iglseﬁ'\lon ! Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Budgeted - FY 06/07 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C.
Project Health:
Budget: .
Schedule: .
Issues: . Plan to bring forward in 2011.

Project: Project Work Type: Delivery Method: Project Budget:
Johnson - Maint Bldg & Equip Shed New Construction $400,000.00
[ e 8 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted - FY 06/07 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C.
Project Health:
Budget: .

Schedule: .

Issues: . Plan to bring forward in 2011.

Project: Project Work Type: Delivery Method: Project Budget:
High Pressure Truck Wash Bldg New Construction $150,000.00

TTDNOT Region 1 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted - FY 07/08 Projects Requested $0.00

Project Manager: Construction Admin:

Salmon, C.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Plan to bring forward in 2011.

Wednesday, April 07, 2010 9:14 AM
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Replace Four County Maintenance Bldgs
TDOT Region 1
Multiple, TN

Project: Project Work Type: Delivery Method: Project Budget:
Replace Co Truck Wash Shelter New Construction $50,000.00
TTDNOT Region 1 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
i3udgeted - FY 07/08 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C.
Project Health:
Budget: .
Schedule: .
Issues: . No plan to bring forward.

Project: Project Work Type: Delivery Method: Project Budget:
Replace Three County Maintenance Bldgs Renovation Agency Resources $880,000.00
I,I?Jﬁ)iglseﬁ'\lon ! Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgetéd -FY 09/10 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C. n/a, .
Project Health:
Budget: .
Schedule: .
Issues: . Plan to bring forward in 2011.
Project: Project Work Type: Delivery Method: Project Budget:
Renovation Agency Resources $1,165,000.00

Current Work Phase:

Req'd Work Ph Compl:

MACC Budget:

Renovate |-24 Scales - Manchester
TDOT Region 2

, TN

242/010-01-2002

Budgeted - FY 09/10 Projects Requested $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Salmon, C. n/a, .
Project Health:
Budget: .
Schedule: .
Issues: . Plan to bring forward in 2011.
TDOT Region 2
Project: Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $10,560,000.00

Current Work Phase:

Design Development Phase
ON HOLD

Req'd Work Ph Compl:

MACC Budget:
$8,283,000.00

Construction Admin:
Fields, J.

Project Manager:
Salmon, C.

Designer:
HNTB Corporation

Contractor:

Project Health:

Issues: .

Budget: Designer's estimate exceeds funding.

Schedule: . Project was put on hold due to lack of funding.

Wednesday, April 07, 2010 9:14 AM
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Project:

Chattanooga RTMC
TDOT Region 2
Chattanooga, TN
242/010-01-2007

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Work Type: Delivery Method: Project Budget:
New Construction Design / Bid / Build $5,920,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction $3,167,000.00
Designer: Contractor:
TWH Architects, Inc. Helton Construction Co., Inc.

Project Health:

Budget: .

Issues: Potential cost for delays.

Schedule: . Required Substantially Completion date is 1/22/10. Project schedule impacted significantly by city re-design of road.

Project:

Project Work Type:

Delivery Method:

Project Budget:

Salmon, C.

n/a, .

Covered Salt Bin New Construction Agency Resources $200,000.00
Ez)g;Rng'on 2 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
242/010-01-2008 Active $198,000.00

In Progress
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Anticipated completion date December 2009.

Project:

TDOT Region 2
, TN
242/010-01-2009

1-24 Tiftonia Welcome Cntr Repl/Vending Bldg R

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$2,600,000.00

Current Work Phase:
Construction

Req'd Work Ph Compl:

MACC Budget:
$2,398,000.00

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Designer:
JV Vaughn & Melton / Plannin

Contractor:
Wilson Construction Group L

Project Health:

Budget: .
Issues: .

Schedule: . Construction contract executed 1/22/10. Construction NTP date 2/15/10.

Project:

Salmon, C.

Project Work Type: Delivery Method: Project Budget:

Bridge Inspection Building New Construction Agency Resources $225,000.00

TDOT Region 2 R ' . .

Cookeville, TN Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:

242/010-01-2010 SBC Approved $174,900.00
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, April 07, 2010

9:14 AM
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Project:

I-75 Replace Rest Area Bldgs-Athens
TDOT Region 2

Athens, TN

242/010-03-2003

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$4,148,300.00

Current Work Phase:
Root Project

Req'd Work Ph Compl:

MACC Budget:
$2,962,000.00

Project Manager:

Salmon, C. Edwards, T.

Construction Admin:

Designer:
Morris D. Mabry, Architect

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: .

Project:

Replace I-75 Rest Area Bldgs-Athens
TDOT Region 2

Athens, TN

242/010-03-2003-01

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$3,137,000.00

Current Work Phase:
Substantially Complete

Req'd Work Ph Compl:

MACC Budget:
$3,137,000.00

Project Manager:

Salmon, C. Edwards, T.

Construction Admin:

Designer:
Morris D. Mabry, Architect

Contractor:

Wilson Construction Group L

Project Health:

Budget: .
Issues: .

Schedule: . Final Inspection 11/23/09. Closeout documents under development.

Project:

TDOT Region 2
Athens, TN
242/010-03-2003-02

I-75 Rest Area Bldgs Offsite Utilities-Athens

Project Work Type: Delivery Method: Project Budget:
New Construction Design / Bid / Build $590,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Substantially Complete $590,000.00

Project Manager:

Salmon, C. Edwards, T.

Construction Admin:

Designer:
Morris D. Mabry, Architect

Contractor:
J.S. Haren Company

Project Health:

Budget: .

Schedule: . Final inspection 11/23/09.

Issues: .

Project:

New Reg Complex Prelim Site Work
TDOT Region 2

, TN

Budgeted - FY 06/07

Project Work Type: Delivery Method: Project Budget:
New Construction $1,000,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Projects Requested $0.00

Project Manager:
Salmon, C.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Plan to bring forward in 2011.

Wednesday, April 07, 2010 9:14 AM
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Project:

McMinnville - Bridge Inspection
TDOT Region 2

, TN

Budgeted - FY 06/07

Project Work Type: Delivery Method: Project Budget:
Maintenance $300,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Projects Requested $0.00

Project Manager: Construction Admin:

Salmon, C.

Designer:

Contractor:

Project Health:

Budget: .
Schedule: .

Issues: . Plan to bring forward in 2011.

Project:

New Maint Bldg
TDOT Region 2

, TN

Budgeted - FY 06/07

Project Work Type:
New Construction

Delivery Method:

Project Budget:
$300,000.00

Projects Requested

Current Work Phase:

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager:
Salmon, C.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Plan to bring forward in 2011.

Project:

New Highway Marking Bldg
TDOT Region 2

, TN

Budgeted - FY 07/08

Project Work Type:

Delivery Method:

Project Budget:

New Construction $500,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Projects Requested $0.00

Project Manager:
Salmon, C.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: . Part of New Region 2 Enterprise South Complex. Plan to bring forward in 2011.

Project:

New Survey Office Bldg
TDOT Region 2

, TN

Budgeted - FY 07/08

Project Work Type: Delivery Method: Project Budget:
New Construction $500,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Projects Requested $0.00

Project Manager: Construction Admin:

Salmon, C.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Part of new Region 2 Enterprise South Complex -- plan to bring forward in 2011.

Wednesday, April 07, 2010 9:14 AM

Page 7 of 15



Project:

TDOT Region 2
, TN
Budgeted - FY 07/08

New Floating Maintenance Bldg

Project Work Type: Delivery Method: Project Budget:
New Construction $500,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Projects Requested $0.00

Project Manager:
Salmon, C.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .
Schedule: .

Issues: . Part of new Region 2 Enterprise South Complex. Plan to bring forward in 2011.

TDOT Region 3

Project:

TDOT Region 3
, TN
243/020-01-2002

1-65 Renovate Weigh Scales-Mitchellville

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$4,660,000.00

Current Work Phase:
Design Development Phase

Req‘d Work Ph Compl:

MACC Budget:
$3,536,800.00

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Designer:
Barge Waggoner Sumner & C

Contractor:

Project Health:

Issues: .

Budget: . Designer's estiamate exceeds current funding.

Schedule: . Project delayed due to TDOT priorities for Federal funds.

Project:

TDOT Region 3
Nashville, TN
243/020-01-2006

State Hangar Maintenance

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $200,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Construction Closed $171,000.00

Awaiting Closeout Submittals

Project Manager:
Salmon, C.

Construction Admin:
Edwards, B.

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Wellspring Builders, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Warranty Inspection due 8/28/10.

Salmon, C.

n/a

Barge Waggoner Sumner & C

Project: Project Work Type: Delivery Method: Project Budget:
Wastewater Treatment Plant Upgrd/I-40 Welcom Renovation Agency Resources $250,000.00
EE%TOR\Z%:Z;‘, ?3I'N Current Work Phase: Req'd Work Ph Compl: MACC Budget:
243/020-01-2608 Construction $224,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: . Installation of tank completed 6/24/09.

Issues: . Transportaton will administer construction phase.

Wednesday, April 07, 2010

9:14 AM
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Project:

TDOT Region 3
, TN
243/020-01-2009

1-65 Ardmore Welcome Cntr/Vending Bldg Repl

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Work Type: Delivery Method: Project Budget:
New Construction Design / Bid / Build $2,950,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction $2,728,000.00
Designer: Contractor:
JV Kline Swinney / Vaughn & R C R Building Corporation

Project Health:

Budget: .
Issues: .

Schedule: . Construction contract executed 2/9/10. Construction NTP date 2/25/10.

Project:

TDOT Region 3
, TN
243/020-02-2002

1-65 Renovate Weigh Scales-Ardmore

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$15,000,000.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$7,845,200.00

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Designer:
Clinard Engineering Associate

Contractor:

Project Health:

Budget: .

Schedule: . Anticipate bidding building in Spring 2010.

Issues: . Construction in 2 contracts -- one thru TDOT and other thru Real Property Administration.

Project:

TDOT Region 3
, TN
243/020-02-2002-02

1-65 Weigh Station-Highway/TDOT Contract

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Work Type: Delivery Method: Project Budget:
Renovation Agency Resources $7,000,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction $7,000,000.00
Designer: Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Site, ramps and bridges re 80% complete. Anticipate complete in May 2010.

Salmon, C.

Project: Project Work Type: Delivery Method: Project Budget:
Grant to City of Elkton New Construction Grant $183,000.00
TTDNOT Region 3 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
243/020-02-2008 SBC Approved $183,000.00

In Progress
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: . Work completed.

Issues: . Address sewer to |-65 Weigh Station, Giles County.

Wednesday, April 07, 2010

9:14 AM
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Project:

TDOT Region 3
, TN
243/020-02-2009

1-65 Mitchellville Welcome Cntr/Vending Bldg R

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Work Type: Delivery Method: Project Budget:
New Construction Design / Bid / Build $2,600,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction $2,398,000.00
Designer: Contractor:
JV Kline Swinney / Vaughn & Bomar Construction Compan

Project Health:

Budget: .
Issues: .

Schedule: . Construction contract executed 1/11/10. NTP date 2/15/10.

Awaiting Closeout Submittals

Project: Project Work Type: Delivery Method: Project Budget:
Computer Room Modification Renovation Agency Resources $176,000.00
TDOT Region 3 E ' . g
Nashville. TN Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
243/020-03-2008 Active $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C. n/a, .
Project Health:
Budget: .
Schedule: .
Issues: . Project completed 9/30/09.

Project: Project Work Type: Delivery Method: Project Budget:
New Maint Shop & Sheds New Construction Design / Bid / Build $480,000.00
TDOT Region 3 . ' R Rk
Franklin. TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
245/098-01-2004 Construction Closed $350,000.00

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Designer:
Karkau & Associates

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: Because Designer has not responded to numerous phone calls and e-mails, Project Manager recommends to close out
project with no Designer closeout.

Project: Project Work Type: Delivery Method: Project Budget:
Renovate 6 District Offices Renovation Design / Bid / Build $4,700,000.00
ma;s%’;\?n 3 Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
247/000-01-2004 Root Project $4,100,000.00

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Designer:
Kline Swinney Associates

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . See Subscripts 01 and 02.

Wednesday, April 07, 2010

9:14 AM
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Salmon, C.

Fields, J.

Kline Swinney Associates

Jolley Building, LLC

Project: Project Work Type: Delivery Method: Project Budget:
North District Offices Renovation Design / Bid / Build $2,050,00000
mg;seﬁi\?” 3 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
247/000’_01_2004_01 Construction $2,050,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Substantial completion date 4/15/10.

Project:

South District Offices
TDOT Region 3
Multiple, TN
247/000-01-2004-02

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $2,050,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction $2,050,000.00
Designer: Contractor:

Kline Swinney Associates

PBG Builders, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Substantial completion date 4/15/10.

Project:

TDOT Region 3
Multiple, TN
247/000-02-2004

Six Engineering Offices

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$1,748,000.00

Current Work Phase:
Root Project

Req'd Work Ph Compl:

MACC Budget:
$1,391,000.00

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Designer:
Pitts & Associates Architects

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: .

Project:

TDOT Region 3
Multiple, TN
247/000-02-2004-01

North Engineering Offices

Project Work Type: Delivery Method: Project Budget:
New Construction Design / Bid / Build $695,500.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Construction Closed $695,500.00

Awaiting Closeout Submittals

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Designer:
Pitts & Associates Architects

Contractor:
Tandem Construction, LLC

Project Health:

Budget: .

Schedule: . Final letter issued on 2/27/09.

Issues: . Roofing manufacturer has provided warranties on State provided forms. Contractor's retainage has been released. Issue with
proper signature remains.

Wednesday, April 07, 2010

9:14 AM
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Project:

South Engineering Offices
TDOT Region 3

Multiple, TN
247/000-02-2004-02

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$695,500.00

Current Work Phase:

Substantially Complete

Req'd Work Ph Compl:

MACC Budget:
$695,500.00

Project Manager:
Salmon, C.

Construction Admin:
Shelton, T.

Designer:

Pitts & Associates Architects

Contractor:

Kent Carvell Construction Co.

Project Health:
Budget: .
Schedule: .

to the Contractor.

Issues: . RPA determining if roof warranty presented by the Contractor will be acceptable. This is the only item holding up final payment

Replace 4 County Maint Blds
TDOT Region 3

Multiple, TN

Budgeted - FY 07/08

New Construction

Project: Project Work Type: Delivery Method: Project Budget:
Replace 5 Maint Bldgs New Construction $800,000.00
mﬁ)iglseﬁ'\lon 3 Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Budgeted - FY 06/07 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C.
Project Health:
Budget: .
Schedule: .
Issues: . Plan to bring forward in 2011.

Project: Project Work Type: Delivery Method: Project Budget:
Repair/Replace Salt Bin Roofs Re-roof $300,000.00
mﬁ;g{eﬁ'\fn 8 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted - FY 06/07 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C.
Project Health:
Budget: .
Schedule: .
Issues: . Plan to bring forward in 2011.
Project: Project Work Type: Delivery Method: Project Budget:

$1,200,000.00

Current Work Phase:
Projects Requested

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager:
Salmon, C.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Plan to bring forward in 2011.

Wednesday, April 07, 2010 9:14 AM
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TDOT Region 4
Memphis, TN
244/010-01-2008

Project: Project Work Type: Delivery Method: Project Budget:
Construct_New Heavy Equipment Shed New Construction Agency Resources $297,500.00
TTDNOT Region 3 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
i3udgeted - FY 09/10 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C. n/a, .
Project Health:
Budget: .
Schedule: .
Issues: . Plan to bring forward 2010.

Project: Project Work Type: Delivery Method: Project Budget:
Replace Two County Maintenance Bldgs Renovation Agency Resources $800,000.00
mﬁ)iglseﬁ'\lon 3 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgetéd -FY 09/10 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C. n/a, .
Project Health:
Budget: .
Schedule: .
Issues: . Plan to bring forward 2010.
TDOT Region 4

Project: Project Work Type: Delivery Method: Project Budget:

Boswell Road Engineering Office Upgrade Renovation Design / Bid / Build $1,450,000.00

Current Work Phase:
Construction Document Phas

Reqg'd Work Ph Compl:

MACC Budget:
$1,276,000.00

Project Manager:
Salmon, C.

Construction Admin:
Loggins, B.

Designer:
Renaissance Group, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Anticipate Bidding early 2010.

Issues: .

Salmon, C. Loggins, B.

Project: Project Work Type: Delivery Method: Project Budget:
1-55 Memphls Welcome CntrNending Bld Repla Renovation Design / Bid / Build $3,750,00000
L,De%h}?fgﬁ\rl‘ 4 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
244/010-02-2009 SBC Approved $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Awaiting SBC approval of Designer. TDOT advertized for interested Designers.

Wednesday, April 07, 2010 9:14 AM
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Project: Project Work Type: Delivery Method: Project Budget:
Replace 4 Maint Bldgs New Construction $560,000.00
mg;seﬁ;’i\?n 4 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted - FY 06/07 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C.
Project Health:
Budget: .
Schedule: .
Issues: . Plan to bring forward in 2011.
Project: Project Work Type: Delivery Method: Project Budget:

4 New Equip Sheds New Construction $300,000.00
I,l?]ﬁ)iglseﬁ'\lon 4 Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Budgeted - FY 06/07 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:
Salmon, C.

Project Health:
Budget: .

Schedule: .

Issues: . Plan to bring forward in 2010.

Project: Project Work Type: Delivery Method: Project Budget:
Jackson Garage - Upgrade Elec Serv Renovation $75,000.00
(o Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted - FY 06/07 Projects Requested $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Salmon, C. I.C. Thomasson Associates, |

Project Health:

Budget: .
Schedule: .
Issues: . Plan to bring forward in 2010.

Project: Project Work Type: Delivery Method: Project Budget:
Reno 3 Field Construction Offices Renovation $300,000.00
I,,?Jﬁ)iglseﬁ'\lon 4 Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted - FY 07/08 Projects Requested $0.00

Project Manager:
Salmon, C.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Plan to bring forward in 2011.

Wednesday, April 07, 2010 9:14 AM
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Project:

TDOT Region 4
Multiple, TN
Budgeted - FY 09/10

Construct New Equipment Sheds

Project Work Type:
New Construction

Delivery Method:
Agency Resources

Project Budget:
$800,000.00

Current Work Phase:

Projects Requested

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager:
Salmon, C.

Project Health:

Construction Admin:

Designer:

Contractor:

Budget: .

Schedule: .

Issues: . Plan to bring forward in 2011.

Wednesday, April 07, 2010

9:14 AM
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